

GUS-0224

25X1A5a1

25X1A5a1

APR 29 1959

Gentlemen:

1. This document constitutes Amendment No. 1 to Contract [REDACTED] and the United States Government.

2. Pursuant to the contract clause entitled "CHANGES" and mutual agreement between the parties hereto, it has been determined to be in the interest of the Government to amend the contract in certain particulars as follows:

a. PART I - SCOPE OF WORK, in the contract schedule is amended by adding Paragraph c. below, to provide for additional work and services:

c. The Contractor shall perform work and services necessary to carry-out the Nightlatch Program to the extent of the additional funds authorized under this Amendment No. 1, in accordance with the Contractor's proposal of 7 April 1959 and directions from the Technical Representative of the Contracting Officer.

b. PART III - ESTIMATED COST, in the contract schedule is deleted and the following is substituted therefor:

PART III - ESTIMATED COST

The estimated cost of the performance of this contract is TWO HUNDRED THIRTY-FIVE THOUSAND EIGHT HUNDRED FIFTY DOLLARS (\$235,850) with a fixed-fee of FOURTEEN THOUSAND ONE HUNDRED FIFTY DOLLARS (\$14,150).

3. All other terms and conditions of Contract No. AF33(600)-37819 remain unchanged.

Please indicate your receipt of this Amendment No. 1 to Contract [REDACTED] and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original

97  
CLASS  
DATE  
1959/12  
RECEIVED: 010959

~~SECRET~~

and one copy thereof to the undersigned and retain the remaining copy for your files.


Very truly yours,



25X1A9a

25X1A5a1

Contracting Officer



TITLE Treasurer

DATE 5/8/59

~~SECRET~~